Prefeitura Municipal de Santa Maria de Jetiba
SECRETARIA DE EDUCAGAO
Rua Alfredo Kuster, 49 — Sao Luis, Santa Maria de Jetiba - ES
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PREFEITURA MUNICIPAL DE SANTA MARIA DE JETIBA FORMA DE EXECUGAO:
(OBRA: Reforma e Adequagdo da EMEF Jodo Lauvers O DIRETA (x) [ INDIRETA
LOCAL: Garrafio - Santa Maria de Jetiba BDI: | 33,25%
REFERENCIAS: DER/ES - 05/2023, DER RODOVIAS - 05/2023, SINAPI/ES 05/2023 VALOR DA OBRA: 2.244.269,16
T T T T T T T T T T T — — — T T T T T T T
CRONOGRAMA FiSICO-FINANCEIRO | | | | |
T T T T T T T T T T 1 1 1 1 1
VALOR DOS & e & & e e & e o e & e a - -
ITEM SERVICO SERVICOS MES 01 MES 02 MES 03 MES 04 MES 05 MES 06 MES 07 MES 08 MES 09 MES 10 MES 11 MES 12 MES 13 MES 14 MES 15
1.0 |SERVICOS PRELIMINARES R$ 105.982,97( 100% | R$ 105.982,97
2.0 |INSTALAGAO DO CANTEIRO DE OBRAS | R$ 37.576,46 65% |RS 24.42470( 35% |R$ 13.151,76
3.0 |PAREDES E PAINEIS R$ 119.791,45 100%| RS 119.791,45
4.0 |ESQUADRIAS DE MADEIRA R$ 86.161,42 13% |R$ 11.200,98 | 60% |R$ 51.696,85 | 27% | RS  23.263,58
5.0 |ESQUADRIAS METALICAS R$ 210.324,28| 30% |R$ 63.097,28 | 40% | RS  84.129,71 30% RS 63.097,28
6.0 |PISOS INTERNOS E EXTERNOS R$ 66.043,77 100% RS 66.043,77
7.0 |ESTRUTURAL R$ 380.407,04 30% R$ 114.122,11 | 70% |R$ 266.284,93
8.0 |[INSTALACOES HIDRO-SANITARIAS R$ 164.181,00 50% |RS$ 82.090,50 | 50% |R$ 82.090,50
9.0 |INSTALAGOES ELETRICAS R$ 47.505,39) 100% |R$ 47.505,39
10.0 [INSTALAGOES DE INCENDIO R$ 72.198,35) 40% |R$ 28.879,34 [60% [R$ 43.319,01
11.0 PINTURA INTERNA E EXTERNA R$ 159.214,83 35% R$ 55.725,19 65% R$ 103.489,64
12.0 (FORRO R$ 51.233,53 100% R$ 51.233,53
13.0 |COBERTURA/DRENAGEM PLUVIAL R$ 484.310,68| 27% |R$130.763,88 | 30% |R$ 145.293,20 | 30% |R$ 145.293,20| 13% |R$ 62.960,39
14.0 |QUADRA R$ 225.180,15 40% (RS 90.072,06 | 60% | R$ 135.108,09
SERVICOS COMPLEMENTARES "
15.0 EXTERNOS R$ 34.157,84 100%|R$ 34.157,84
VALOR TOTAL RS 2.244.269,16
parcial [ 581% | 6,41% | 6% | 647% | 6,46% | 7,06% | 7.77% | 511% | 479% | 5,75% | 477% | 9,70% | 16% | 6,02% | 1,52%
arcial
| RS13040767 | RS143.91564 | RS14529320 | R$14529320 | RS14505089 | R$158.47523 | R$17431144 | RS11479414 | Rs107.39330 | RS 129.141,05 | RS 106.958,72 | RS 217.611,75 | RS356:35699 | RS13510809 | Rs34.157,84
[ 581% | 12,22% | 19% | 2517% | 31,63% | 38,70% | 46,46% | 51,58% | 56,36% | 62,12% | 66,88% | 76,58% | 92% | 98,48% | 100,00%
| RS13040767 | RS27432331 | RS41961652 | R$564.90972 | RS709.96061 | R$868.43584 | R$1042747,28 | R$1157.541,42 | R$1.26493472 |  R$1.394.07577 |  R$1501.03449 | RS1.718.64624 | R$2075.00323 | R$2210.111,32 | RS 2244.269,16
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